Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNN114

Contractor: Harold Coffey Construction Co., Inc.
Contractor's P O Box 300
Address: Hickman, KY 42050

Estimate Number: 0024  Estimate Type: Progress

Contract Location: Construction on S.R. 218 from northwest of Paris to U.S. 641

Counties: HENRY

Project(s): 40116-3211-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$9,047,090.15
$0.00
$9,047,090.15
$-960.00
$0.00
$9,046,130.15

Previous to Date
$9,007,073.14
$0.00
$9,007,073.14
$-960.00

$0.00
$9,006,113.14

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$40,017.01
$0.00
$40,017.01
$0.00
$0.00
40,017.01

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
698.0 Days
743.0 Days
743.0 Days

106.45 9,
116.15 %

- %

Dates
10/17/2014
10/29/2014
11/13/2014
12/04/2014
01/14/2015
10/31/2016

Amounts

$8,341,819.98
$8,198,556.10
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

40116-3211-14 100.00 STP-218(7) 40,017.01 The grading, drainage, construction of a concrete I-beam bri
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 9503 104-03.97 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $8,533.00
(DESCRIPTION)/ADDITIONAL This Est: 0.000 This Est: $0.00
WORK FOR STRAIN POLE Total: 1.000 Total: $8,533.00

FOUNDATION

40116-3211-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $80,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $80,000.00
40116-3211-14 0100 9026 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 901¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -124,073.880 Adj Total: -124,073.88
40116-3211-14 0500 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -1,559.780 Adj This Est -1,559.78
Adj Total: -212,125.830 Adj Total: -212,125.83

RR004
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Print Date:
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12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0500 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -310,952.770 Adj Total: -310,952.77
40116-3211-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,240.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $210,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $210,000.00
40116-3211-14 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 172,279.000 Unit Price: $4.95
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 181,415.000 Total: $898,004.25

RR004
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.43
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 220,450.000 Unit Price: $1.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 183,621.000 Total: $275,431.50
40116-3211-14 0100 9501 203-04 C.Y. PLACING AND SPREADING Bid: 0.000 Unit Price: $4.67
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 25,379.000 Total: $118,519.93
40116-3211-14 0100 0060 203-05 C.Y. UNDERCUTTING Bid: 13,412.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 30,531.540 Total: $91,594.62
40116-3211-14 0100 0070 203-06 M.G. WATER Bid: 1,393.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 513.000 Total: $4,360.50
40116-3211-14 0500 1230 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 531.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 401.390 Total: $14,048.65
40116-3211-14 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $52.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $63.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0080 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 76.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 133.300 Total: $6,665.00
40116-3211-14 0100 0090 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 566.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 2,431.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 2,842.590 Total: $8,527.77
40116-3211-14 0100 0110 209-06.02 L.F. 12" DIA COIR LOG (DESCRIPTION Bid: 200.000 Unit Price: $20.00
(LOW FLOW CHANNEL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0120 209-06.05 BALE BALED HAY OR STRAW Bid: 200.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 71.000 Total: $710.00
40116-3211-14 0100 0130 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 37,347.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 15,130.000 Total: $60,520.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 0140 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 9,767.000 Unit Price: $2.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 12,075.000 Total: $24,150.00
40116-3211-14 0100 0150 209-08.07 EACH ROCK CHECK DAM PER Bid: 170.000 Unit Price: $325.00
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $20,475.00
40116-3211-14 0100 0160 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 28.000 Unit Price: $425.00
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $9,775.00
40116-3211-14 0100 0170 209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0180 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15') Bid: 3.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
40116-3211-14 0100 0190 209-65.04 L.F. TEMPORARY IN STREAM Bid: 133.000 Unit Price: $100.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 1550 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 18,665.000 Unit Price: $13.75
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 46,149.910 Total: $634,561.26

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 9502  303-01.01 TON GRANULAR BACKFILL Bid: 0.000 Unit Price: $26.60
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 1,688.700 Total: $44,919.42
40116-3211-14 0500 1240 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 31.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 35.730 Total: $1,607.85
40116-3211-14 0100 0200 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 328.000 Unit Price: $29.50
This Est: 0.000 This Est: $0.00
Total: 3,017.500 Total: $89,016.25
40116-3211-14 1110 1560  307-01.01 TON ASPHALT CONCRETE MIX Bid: 9,624.000 Unit Price: $70.90
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 8,963.840 Total: $635,536.26
40116-3211-14 1110 1570 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 200.000 Unit Price: $750.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 242.646 Total: $181,984.50
40116-3211-14 1110 1580  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 6,559.000 Unit Price: $53.89
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 7,340.030 Total: $395,554.22
40116-3211-14 1110 1590 307-01.08 TON ASPHALT CONCRETE MIX Bid: 9,882.000 Unit Price: $70.90
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 10,582.490 Total: $750,298.54

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 1110 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,155.620 Adj Total: 7,155.62
40116-3211-14 1110 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11,429.730 Adj Total: 11,429.73
40116-3211-14 1110 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 1600 309-01.01 TON MINERAL AGGREGATE (A-CBC) Bid: 12,343.000 Unit Price: $12.50
This Est: 0.000 This Est: $0.00
Total: 12,997.050 Total: $162,463.13
40116-3211-14 1110 1610 309-01.02 TON PORTLAND CEMENT (A-CBC) Bid: 476.000 Unit Price: $245.00
This Est: 0.000 This Est: $0.00
Total: 467.010 Total: $114,417.45
40116-3211-14 1110 1620 309-02 TON BITUMINOUS MATERIAL (A-CBC) Bid: 40.000 Unit Price: $685.00
This Est: 0.000 This Est: $0.00
Total: 45.220 Total: $30,975.70

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 1110 1630 402-01 TON BITUMINOUS MATERIAL FOR Bid: 133.000 Unit Price: $850.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 1640 402-02 TON AGGREGATE FOR COVER Bid: 436.000 Unit Price: $5.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 1650 403-01 TON BITUMINOUS MATERIAL FOR Bid: 57.000 Unit Price: $700.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 37.305 Total: $26,113.50
1110 1650 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
40116-3211-14 1110 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 1660 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 1,673.000 Unit Price: $76.80
SHOULDER This Est: 0.000 This Est: $0.00
Total: 1,760.050 Total: $135,171.84

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 1110 1670  411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 4,406.000 Unit Price: $76.80
This Est: 0.000 This Est: $0.00
Total: 5,031.990 Total: $386,456.83
40116-3211-14 1110 9006  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9006 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8,266.230 Adj Total: 8,266.23
40116-3211-14 0500 9025  411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 14,911.320 Total: $14,911.32
40116-3211-14 1110 9007  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 1110 9008  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1110 9008 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,705.610 Adj Total: 4,705.61
40116-3211-14 1110 9009  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 1110 1680  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 6,716.000 Unit Price: $7.50
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 124.440 Total: $933.30
40116-3211-14 0100 9010  604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $488.75
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 9011  604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $369.75
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0500 9012  604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $174.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0210  604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 510.000 Unit Price: $425.00
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 491.300 Total: $208,802.50
40116-3211-14 0100 0220  604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 98,711.000 Unit Price: $1.10
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 100,241.000 Total: $110,265.10
40116-3211-14 0500 1250  604-02.03 LB. EPOXY COATED REINFORCING  Bid: 49,284.000 Unit Price: $1.10
STEEL This Est: 0.000 This Est: $0.00
Total: 49,284.000 Total: $54,212.40

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0500 1260 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 476.000 Unit Price: $435.00
This Est: 0.000 This Est: $0.00
Total: 476.000 Total: $207,060.00
40116-3211-14 0500 1270 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 68,792.000 Unit Price: $0.98
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 68,792.000 Total: $67,416.16
40116-3211-14 0500 1280 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 204.000 Unit Price: $280.00
This Est: 0.000 This Est: $0.00
Total: 204.000 Total: $57,120.00
40116-3211-14 0500 1290 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 165.000 Unit Price: $650.00
DECK) This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $107,250.00
40116-3211-14 0500 1300 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 736.000 Unit Price: $7.00
STRUCTURES) This Est: 736.000 This Est: $5,152.00
Total: 736.000 Total: $5,152.00
40116-3211-14 0500 1310 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 788.000 Unit Price: $3.75
(MECHANICAL) This Est: 788.310 This Est: $2,956.16
Total: 788.310 Total: $2,956.16
40116-3211-14 0500 1320 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 2,349.000 Unit Price: $65.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 2,347.050 Total: $152,558.25

RR004
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40116-3211-14 0500 9013 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0500 1330 606-09.01 L.F. TEST PILES (PRECAST Bid: 170.000 Unit Price: $170.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $28,900.00
40116-3211-14 0500 1340 606-09.02 EACH LOADING TEST (PRECAST Bid: 1.000 Unit Price: $6,200.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,200.00
40116-3211-14 0500 1350 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 1,670.000 Unit Price: $33.00
(SIZE 1) This Est: 0.000 This Est: $0.00
Total: 1,461.000 Total: $48,213.00
40116-3211-14 0500 9027 606-09.04 L.F. PRECAST CONCRETE PILES Bid: 0.000 Unit Price: $21.29
(SIZE 1) (CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 416.000 Total: $8,856.64
40116-3211-14 0500 1360 606-12.01 EACH PILE ANCHORAGE SYSTEM Bid: 66.000 Unit Price: $99.00
(SEISMIC) This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $8,514.00
40116-3211-14 0100 0230 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 356.000 Unit Price: $36.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 348.000 Total: $12,528.00

RR004
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40116-3211-14 0100 0240 607-03.03 L.F. 18" CONCRETE PIPE CULVERT Bid: 252.000 Unit Price: $39.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 256.100 Total: $9,987.90
40116-3211-14 0100 0250 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 542.000 Unit Price: $46.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 547.500 Total: $25,185.00
40116-3211-14 0100 0260 607-05.03 L.F. 24" CONCRETE PIPE CULVERT Bid: 220.000 Unit Price: $54.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 222.000 Total: $11,988.00
40116-3211-14 0100 0270 607-06.03 L.F. 30" CONCRETE PIPE CULVERT Bid: 154.000 Unit Price: $68.00
(CLASS IV) This Est: 0.000 This Est: $0.00
Total: 157.200 Total: $10,689.60
40116-3211-14 0100 0280 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 80.000 Unit Price: $78.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 80.300 Total: $6,263.40
40116-3211-14 0100 0290 607-07.30 L.F. 36" PIPE CULVERT Bid: 250.000 Unit Price: $49.00
This Est: 0.000 This Est: $0.00
Total: 250.000 Total: $12,250.00
40116-3211-14 0100 0300 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 76.000 Unit Price: $94.00
(CLASS 1T This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $7,896.00
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40116-3211-14 0100 0310 607-11.02 L.F. 60" CONCRETE PIPE CULVERT Bid: 166.000 Unit Price: $185.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 184.000 Total: $34,040.00
40116-3211-14 0100 0320 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 1,000.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 1,040.000 Total: $24,960.00
0100 0320 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -40.000 Adj Total: -960.00
40116-3211-14 0100 0330 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN)  Bid: 48.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $1,344.00
40116-3211-14 0100 0340 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN)  Bid: 414.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 340.000 Total: $13,600.00
40116-3211-14 0100 0350 611-01.04 EACH MANHOLES, > 12' - 16' DEPTH Bid: 1.000 Unit Price: $6,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,500.00
40116-3211-14 0100 0360 611-01.05 EACH MANHOLES, > 16'- 20' DEPTH Bid: 2.000 Unit Price: $7,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,000.00
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40116-3211-14 0100 0370 611-01.06 EACH MANHOLES, > 20' - 24' DEPTH Bid: 1.000 Unit Price: $14,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,500.00
40116-3211-14 0100 0380 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 115.000 Unit Price: $800.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 111.650 Total: $89,320.00
40116-3211-14 0100 0390 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 7,752.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 7,482.000 Total: $14,964.00
40116-3211-14 0100 0400 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 6,226.000 Unit Price: $5.50
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 5,150.000 Total: $28,325.00
40116-3211-14 0500 1370 615-01.02 L.F. PRESTRESSED CONCRETE Bid: 692.000 Unit Price: $145.00
I-BEAM (TYPE II) This Est: 0.000 This Est: $0.00
Total: 691.700 Total: $100,296.50
0500 1370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 414.200 Adj Total: -35,582.03
0500 1370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,582.03
40116-3211-14 0500 1380 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 340.000 Unit Price: $80.00
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 340.000 Total: $27,200.00
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40116-3211-14 0100 0410 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 40.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0420 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 40.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0430 701-02 S.F. CONCRETE DRIVEWAY Bid: 948.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 850.500 Total: $8,505.00
40116-3211-14 0100 0440 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 107.600 Unit Price: $59.75
This Est: 0.000 This Est: $0.00
Total: 107.600 Total: $6,429.10
40116-3211-14 0100 0450 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 125.000 Unit Price: $62.40
This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $7,800.00
40116-3211-14 0100 9017 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $74.69
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0460 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 525.000 Unit Price: $16.65
This Est: 0.000 This Est: $0.00
Total: 2,350.000 Total: $39,127.50
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40116-3211-14 0100 9016 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.98
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0470 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 8.000 Unit Price: $2,175.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $34,800.00
40116-3211-14 0100 0480 705-08.11 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $20,000.00
40116-3211-14 0500 1390 707-07.01  S.F. CHAIN-LINK FENCE (BRIDGES) Bid: 1,148.000 Unit Price: $21.00
This Est: 1,232.000 This Est: $25,872.00
Total: 1,232.000 Total: $25,872.00
40116-3211-14 0100 0490 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 280.000 Unit Price: $3.00
FENCE This Est: 0.000 This Est: $0.00
Total: 265.000 Total: $795.00
40116-3211-14 0100 0500 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 110.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $22,000.00
40116-3211-14 0100 0510 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 11.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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40116-3211-14 0500 1400 709-04 C.Y. REINFORCED CONCRETE SLOPE Bid: 53.000 Unit Price: $470.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 53.000 Total: $24,910.00
40116-3211-14 0100 0520 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 350.000 Unit Price: $35.50
This Est: 0.000 This Est: $0.00
Total: 787.650 Total: $27,961.58
40116-3211-14 0100 0530 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 693.000 Unit Price: $35.50
This Est: 0.000 This Est: $0.00
Total: 24,560.400 Total: $871,894.20
40116-3211-14 0100 0540 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,150.000 Unit Price: $35.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0550 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 247.000 Unit Price: $35.50
This Est: 0.000 This Est: $0.00
Total: 612.560 Total: $21,745.88
40116-3211-14 1110 1690 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 23,274.000 Unit Price: $4.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 19,521.000 Total: $78,084.00
40116-3211-14 0100 0560 710-05 L.F. LATERAL UNDERDRAIN Bid: 2,077.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 2,495.000 Total: $5,613.75
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40116-3211-14 0100 0570 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 15.000 Unit Price: $350.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $5,600.00
40116-3211-14 0100 0580 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 17.000 Unit Price: $350.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $10,850.00
40116-3211-14 0100 0590 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 76.000 Unit Price: $350.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $16,800.00
40116-3211-14 0500 1410 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 116.000 Unit Price: $35.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 276.000 Total: $9,660.00
40116-3211-14 0500 1420 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 28.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $980.00
40116-3211-14 0100 0600 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
40116-3211-14 0100 0610 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,846.000 Unit Price: $27.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,900.000 Total: $51,300.00
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40116-3211-14 0100 0620 712-04.01 EACH FLEXIBLE DRUMS Bid: 60.000 Unit Price: $22.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 132.000 Total: $2,904.00
40116-3211-14 0100 0630 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 586.000 Unit Price: $6.20
This Est: 0.000 This Est: $0.00
Total: 897.000 Total: $5,561.40
40116-3211-14 0100 0640 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 216.000 Unit Price: $11.00
1) This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $2,420.00
40116-3211-14 0100 0650 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 8,600.000 Unit Price: $1.50
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0660 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 674.000 Unit Price: $2.50
This Est: 120.000 This Est: $300.00
Total: 1,032.000 Total: $2,580.00
40116-3211-14 0100 0670 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,306.000 Unit Price: $3.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 1,535.900 Total: $5,375.65
40116-3211-14 0100 0680 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $375.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,500.00
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40116-3211-14 0100 0690  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 249.000 Unit Price: $12.00
(0.080" THICK) This Est: 10.000 This Est: $120.00
Total: 279.250 Total: $3,351.00
40116-3211-14 0100 0700  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 219.000 Unit Price: $13.00
(0.100" THICK) This Est: 32.000 This Est: $416.00
Total: 331.250 Total: $4,306.25
40116-3211-14 0100 0710 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $250.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $250.00
40116-3211-14 0100 0720  713-16.07 EACH END OF ROADWAY SIGN AND Bid: 4.000 Unit Price: $120.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $480.00
40116-3211-14 0100 0730  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 403.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 449.000 Total: $14,817.00
40116-3211-14 0100 0740  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 47.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 65.000 Total: $2,145.00
40116-3211-14 0100 0750  716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 20.000 Unit Price: $20.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $540.00
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40116-3211-14 0100 0760 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $5,200.00
40116-3211-14 0100 0770 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.150 Unit Price: $1,200.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 5.127 Total: $6,152.40
40116-3211-14 0100 0780 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 1,320.000 Unit Price: $0.80
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 0790 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 32.000 Unit Price: $25.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
40116-3211-14 0100 0800 716-10.07 L.F. PREFORMED PLASTIC Bid: 150.000 Unit Price: $20.00
PAVEMENT MARKING (STOP This Est: 0.000 This Est: $0.00
LINE) Total: 266.000 Total: $5,320.00
40116-3211-14 0100 0810 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 12.000 Unit Price: $2,200.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 17.864 Total: $39,300.80
40116-3211-14 0100 0820 716-13.11  L.F. SPRAY THERMO PVMT KRKNG Bid: 1,926.000 Unit Price: $5.00
(60 MIL 12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 1,282.000 Total: $6,410.00
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40116-3211-14 0100 0830 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $165,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $165,000.00
40116-3211-14 0100 0840  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130  Bid: 6.000 Unit Price: $824.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,944.00
40116-3211-14 0100 0850 730-02.21 EACH SIGNAL HEAD ASSEMBLY (220) Bid: 2.000 Unit Price: $730.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,460.00
40116-3211-14 0100 0860 730-02.27 EACH SIGNAL HEAD ASSEMBLY (440) Bid: 1.000 Unit Price: $1,447.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,447.00
40116-3211-14 0100 0870 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 4.000 Unit Price: $343.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,372.00
40116-3211-14 0100 0880 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 5.000 Unit Price: $446.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $892.00
40116-3211-14 0100 0890 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,290.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,580.00
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40116-3211-14 0100 0900 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 200.000 Unit Price: $1.80
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $360.00
40116-3211-14 0100 0910 730-05.03 L.F. SERVICE CABLE (DESCRIPTION)/ Bid: 90.000 Unit Price: $1.60
(1 CONDUCTOR, # 6 AWG) This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $144.00
40116-3211-14 0100 0920 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 113.000 Unit Price: $1.20
This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $288.00
40116-3211-14 0100 0930 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 447.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 685.000 Total: $959.00
40116-3211-14 0100 0940 730-08.11  L.F. SIGNAL CABLE - (DESCRIPTION)  Bid: 735.000 Unit Price: $1.40
(3 CONDUCTOR #10 AWG) This Est: 0.000 This Est: $0.00
Total: 735.000 Total: $1,029.00
40116-3211-14 0100 0950 730-09.01 L.F. SPAN WIRE Bid: 296.000 Unit Price: $3.60
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(18,000 LBS. MIN. Total: 206.000 Total: $1,065.60
BRK. STRENGTH)
40116-3211-14 0100 0960 730-09.02 L.F. SPAN WIRE Bid: 137.000 Unit Price: $3.20
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(8,300 LBS. MIN. BRK  1otal: 137.000 Total: $438.40

RR004

STRENGTH)

Page 25




Print Date: 12/20/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40116-3211-14 0100 0970 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 296.000 Unit Price: $3.40
DIAMETER This Est: 0.000 This Est: $0.00
Total: 296.000 Total: $1,006.40
40116-3211-14 0100 0980 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 895.000 Unit Price: $9.30
This Est: 0.000 This Est: $0.00
Total: 895.000 Total: $8,323.50
40116-3211-14 0100 0990 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 97.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 1000 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 422.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 1010 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 2.000 Unit Price: $352.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $704.00
40116-3211-14 0100 1020 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 1,162.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 1,162.000 Total: $1,278.20
40116-3211-14 0100 1030 730-14.02 L.F. SAW SLOT Bid: 906.000 Unit Price: $3.70
This Est: 0.000 This Est: $0.00
Total: 906.000 Total: $3,352.20
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40116-3211-14 0100 1040 730-14.03 L.F. LOOP WIRE Bid: 2,152.000 Unit Price: $0.65
This Est: 0.000 This Est: $0.00
Total: 2,152.000 Total: $1,398.80
40116-3211-14 0100 1050 730-15.07 EACH CABINET (DESCRIPTION)/ Bid: 1.000 Unit Price: $9,415.00
(EIGHT-PHASE POLE MOUNTED)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,415.00
40116-3211-14 0100 1060 730-15.08 EACH CABINET (DESCRIPTION)/ Bid: 1.000 Unit Price: $1,119.00
(FLASHER POLE MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,119.00
40116-3211-14 0100 1070 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,812.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,812.00
40116-3211-14 0100 1080 730-16.03 EACH CONTROLLER (FLASHING Bid: 1.000 Unit Price: $554.00
BEACON) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $554.00
40116-3211-14 0100 1090 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $12,000.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $48,000.00
0100 1090 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -20,096.00
0100 1090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,096.00
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40116-3211-14 0100 1100 730-23.02 EACH STEEL STRAIN POLE Bid: 2.000 Unit Price: $8,550.00
(DESCRIPTION)/(FLASHER) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $17,100.00
0100 1100 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -5,980.00
0100 1100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,980.00
40116-3211-14 0100 1110 730-26.08 EACH FLASHING WARNING BEACON Bid: 2.000 Unit Price: $3,000.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,000.00
40116-3211-14 0100 1120 740-07.02 S.Y. GEOGRID REINFORCEMENT (SOI Bid: 109,606.000 Unit Price: $2.83
SLOPES) This Est: 0.000 This Est: $0.00
Total: 109,606.000 Total: $310,184.98
40116-3211-14 0100 1130 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 2,002.000 Unit Price: $4.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 6,491.740 Total: $25,966.96
40116-3211-14 0100 9500 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 0.000 Unit Price: $2.24
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 33,695.470 Total: $75,477.85
40116-3211-14 0100 1140 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 6,770.000 Unit Price: $3.75
18IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 8,539.000 Total: $32,021.25
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40116-3211-14 0100 1150 801-01 UNIT SEEDING (WITH MULCH) Bid: 12.000 Unit Price: $85.00
This Est: 0.000 This Est: $0.00
Total: 350.750 Total: $29,813.75
40116-3211-14 0100 1160 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: 3.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 1170 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 65.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 1180 801-03 M.G. WATER (SEEDING & SODDING) Bid: 2,459.000 Unit Price: $15.00
This Est: 4.000 This Est: $60.00
Total: 742.000 Total: $11,130.00
40116-3211-14 0100 9018 801-06 UNIT MULCH Bid: 0.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 583.090 Total: $29,737.59
40116-3211-14 0100 1190 803-01 S.Y. SODDING (NEW SOD) Bid: 245,099.000 Unit Price: $1.95
This Est: 3,436.220 This Est: $6,700.63
Total: 208,623.200 Total: $406,815.24
40116-3211-14 0100 1200 805-01.01 S.Y. TURF REINFORCEMENT MAT Bid: 6,019.000 Unit Price: $2.85
(CLASS ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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40116-3211-14 0100 1210 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 1,223.000 Unit Price: $2.85
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40116-3211-14 0100 1220 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 344.000 Unit Price: $3.00
(TYPE II) This Est: 0.000 This Est: $0.00
Total: 23,867.970 Total: $71,603.91
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